

SANCHEZ	In Queue for Shipping
LIVERPOOL	In Queue for Shipping
BAILEY	In Queue for Shipping
MARONEY	Polyurethane application
HALVONIK	Polyurethane application
WRIGHT	Polyurethane application
SANTILLAN	Stain finishing
GRABOFSKI	Shelving/Bar tops > Pictures when built
MAURER	Shelving/Bar tops > Pictures when built
CLARK	Shelving/Bar tops > Pictures when built
LARUSSA	Shelving/Bar tops > Pictures when built
GARRETT	Shelving/Bar tops > Pictures when built
WEST	Shelving/Bar tops > Pictures when built
SATARIANO	Shelving/Bar tops > Pictures when built
ROSSI	Shelving/Bar tops > Pictures when built
SUMMERS	Shelving/Bar tops > Pictures when built
MARSHALL	Shelving/Bar tops > Pictures when built
JOSEPH	Shelving/Bar tops > Pictures when built
VETRONE	Shelving/Bar tops > Pictures when built
HYDE	Shelving/Bar tops > Pictures when built
AGUILAR	Shelving/Bar tops > Pictures when built
HAYES	Shelving/Bar tops > Pictures when built
WAGHORNE	Shelving/Bar tops > Pictures when built
CABRAL	Shelving/Bar tops > Pictures when built
WOOLARD	Shelving/Bar tops > Pictures when built
ST JOHN	Shelving/Bar tops > Pictures when built
MARZO	Shelving/Bar tops > Pictures when built
SCHINSTOCK	Shelving/Bar tops > Pictures when built
BARNES	Shelving/Bar tops > Pictures when built
REITZELL	Shelving/Bar tops > Pictures when built
FORRESTER	Shelving/Bar tops > Pictures when built
WELTER	Shelving/Bar tops > Pictures when built
MCDADE	Bar Framing > Pictures when framed

LAWRENCE	Bar Framing > Pictures when framed
KAPSALIS	Bar Framing > Pictures when framed
HAAK	Bar Framing > Pictures when framed
BECKER	Bar Framing > Pictures when framed
KREMER	Bar Framing > Pictures when framed
REINHART	Bar Framing > Pictures when framed
SPEAR	Bar Framing > Pictures when framed
CONCESSI	Bar Framing > Pictures when framed
SELBY	Bar Framing > Pictures when framed
JAMES	Panel Making
WILKINSON	Panel Making
NASR	Panel Making
POMPEY	Panel Making
PRINTZ	Panel Making
BLEYMAIER	Panel Making
WILLIAMS	Panel Making
QUARANTELLLO	Panel Making
DENGEL	Panel Making
TURNER	Panel Making
LEE	Components being cut
MASSEY	Components being cut
WILLIAMS	Components being cut
VELOTT	Components being cut
KOSAR	Components being cut
FORNI	Components being cut
HANNAH	Components being cut
TRENKAMP	Components being cut
SHARP	Components being cut
HADLEY	Components being cut
TRAMPE	Materials have been allocated
WALTER	Materials have been allocated
HILADO	Materials have been allocated
ELERT	Materials have been allocated

CAITO	Materials have been allocated
CALLAWAY	Materials have been allocated
JOHNSON	Materials have been allocated
PATTERSON	Materials have been allocated
RADTKE	Materials have been allocated
CHERNIKOVICH	Materials have been allocated
RENIER	Work orders assigned
AIKENS	Work orders assigned
CHINIQUE	Work orders assigned
HULBERT	Work orders assigned
GAY	Work orders assigned
SISK	Work orders assigned
VICINELLY	Work orders assigned
CERROS	Work orders assigned
PALIK	Work orders assigned
DELLARCIPRETE	Work orders assigned
MCINTYRE	1 week from start
FONSECA	1 week from start
MCULLOUGH	1 week from start
HOLMES	1 week from start
LEFEBVRE	1 week from start
MEAGHER	1 week from start
WILCOX	1 week from start
SCHULTZ	1 week from start
HARRIS	1 week from start
SMITH	1 week from start
PAOLINO	2 weeks from start
SUPPLE	2 weeks from start
DRESSLER	2 weeks from start
KRESS	2 weeks from start
HARTFIELD	2 weeks from start
SCHELD	2 weeks from start
WILCOX	2 weeks from start

MEAGHER	2 weeks from start
PAUL	2 weeks from start
ELLERBROCK	2 weeks from start
ESSENBURG	3 weeks from start
WEHMEYER	3 weeks from start
OUWINGA	3 weeks from start
BIGGINS	3 weeks from start
LAVERY	3 weeks from start
MARKO	3 weeks from start
BROTHERS	3 weeks from start
GARVEY	3 weeks from start
VALEUS	3 weeks from start
CHECKLEY	3 weeks from start
COX	4 weeks from start
KELLER	4 weeks from start
FURST	4 weeks from start
NORTON	4 weeks from start
MATHESON	4 weeks from start
BEACHLER	4 weeks from start
GROMLEY	4 weeks from start
WILLIS	4 weeks from start
SCHMELING	4 weeks from start
DICARLO	4 weeks from start
CURRY	5 weeks from start
J. ELLIS	5 weeks from start
H. ELLIS	5 weeks from start
G. SMITH	5 weeks from start
PELCHAT	5 weeks from start